
ORIGINAL DEKALB COUNTY HIGHWAY DEPARTMENT 
County Engineer 

OFFICE OF 

1826 Barber Greene Road 
DEKALB, ILLINOIS 60115 

WILLIAM G. LORENCE, P.E. OFFICE PHONE: DEKALB (811)756-9513 
county Engineer FAX: DEKALB ( 8 1 5 )  756-8705 

May 6,2002 
illinois Commerce Commission 

RAIL SAFETY SECTION 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield IL 62701 

Dear Mr. Sharpe: 

Re: Sec. 95-00171-00-RR 
DeKalh County 
Genoa Road 
Contract #85278 
ICC Order T01-0052 

Please find enclosed DeKalb County's Progress Report for the above referenced section as required by ICC 

Order T01-0052. If you have any questions, do not hesitate to contact this office. 

Very truly yours, 

WilliakG. Lorence 
County Engineer 

Jb 
Encs. 

JANET HOADLEY 
Support Services Manager 

JAMES QUI" 
operations Manager 

HAY 8 2002 
GARV SALE 

Engineering Manager 



Dekal b County Hiqhway Department Proqress Report 

FAS ROUTE 37, GENOA ROAD 

CONTRACT NO. 85278 
SECTION 95-00171 -00-RR 

JOB NO. C-92-043-01 
PROJECT OP-37 (105) 

Report Date: 

Commission Order #: 

Order Date: 

Completion Date: 

Type of Improvement: 

May 6,2002 

TO1-0052 

November 7,2001 

November 7, 2002 (order) 
May 30,2003 (contract) 

A separation o f  grades and construction of a bridge carrying the 
tracks o f  the Chicago, Central & Pacific Railroad Company over 
Genoa Road, in DeKalb County, Illinois and track raise of said 
Railroad. 

Project Manager Information: 

William 6. Lorence P.E., County Engineer 
DeKaib County Highway Department, 1826 Barber Greene Road, DeKalb I L  60115 

Jerry Busse, Resident Engineer 
DeKaib County Highway Department, 1826 Barber Greene Road, DeKaib I L  60115 

Russ Randich, Consulting Engineer 
Bowman, Barrett & Associates Inc., 233 North Michigan Avenue, Chicago I L  60601 

Contact Numbers: 

Dekalb County Highway Department: (815) 756-9513 Fax: (815) 756-8705 

Project Field Office: (815) 784-3584 Fax: (815) 784-3673 

Bowman, Barrett & Associates Inc. (312) 228-0100 Fax: (312) 228-0706 

Progress Report: To date, approximately 12% o f  project has been completed, including but not 
limited to, shoofly embankment, temporary sheet piling, partial storm sewer 
installation and partial roadway excavation. Project is on schedule as of this 
report. 
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